PUNCH consulting engineers

Dublin | Limerick | Cork | Galway
Carnegie House, Library Road, Dun Laoghaire, Co Dublin, A96 C7W7
t +353 1 271 2200 | e dublin@punchconsulting.com
97 Henry Street, Limerick, V94 YC2H
t +353 61 221 200 | e limerick@punchconsulting.com
Copley Hall, Cotters Street, Cork, T12 XF59
t +353 21 462 4000 | e cork@punchconsulting.com
Carleycon House, Main Street, Oranmore, Co.Galway,H91 DVX4
t +353 91 703 500 | e galway@punchconsulting.com

Document Register & Issue Slip

Our Ref:	LB/MR		
Job No.	**232250**		
232250-PUNCH-XX-XX-RG-C-001			
File Type	RP	**Role**	C
Sheet No.	PG-1 (1)		

Job title:	Residential Development at Lehaunstown Land Cherrywood SDZ

Document No.	Status Code	Rev	Document Title	Size	Revision History							
232250-PUNCH-XX-XX-RP-C-0001	S3	P01	Stage 1 Civil Structural Engineering Report	A4	P01							
232250-PUNCH-XX-XX-RP-C-0003	A0	C01	Engineering Planning Report			P01			C01	C02	C03	
232250-PUNCH-XX-XX-RP-C-0004	A0	C01	Mobility Management Plan						C01		C02	
232250-PUNCH-XX-XX-RP-C-0005	A0	C01	Traffic and Transportation Assessment	A4			P01		C01	C02	C03	
232250-PUNCH-XX-XX-RP-C-0006	A0	C01	Outline Construction Management Plan					P01	C01		C02	
232250-PUNCH-XX-XX-RP-C-0007	A0	C01	SuDs maintenance Plan						C01		C02	

Status Code (Suitability Code):									
S0 WIP, S1 Coordination, S2 Information, S3 Review & comment, S4 Work stage approval, S6 PIM Authorisation, S7 AIM Authorisation, A0 Planning, A1 Pre-Tender, A2 Tender, A3 Contract, A4 Construction, A5 Legal, A0/A1/A2/A3… Approved & accepted as stage completed, CR As constructed.									
Medium: P=Paper E=Electronic PE=Both Paper & Electronic		E	E	E	E	E	E	E	
Alternative Issue print size:									
Schedule: S = Relevant Bending Schedule:									
File type M2=2D AutoCAD Drawing Issued:									
Date of Issue	D	20	08	15	08	12	19	27	
	M	11	03	03	04	04	04	06	
	Y	23	24	24	24	24	24	24	
Issued By:		LB	MR	MR	MR	MR	MR	MR	
Distribution: D=Dublin L=Limerick C=Cork G=Galway Issued From :		D	D	D	D	D	D	D	
ABK Architects		x		x		x		x	
DLRCC						x		x	
Design Team						x		x	