



<b>Project Title:</b>	RESIDENTIAL DEVELOPMENT LEHAUNSTOWN , CHERRYWOOD	<b>Project No.</b>	232250
<b>Register No.</b>	232250-PUNCH-XX-XX-RG-C-001	<b>Our Ref.</b>	LB/MR/PJM

## Document Register & Issue Slip

DD	12	04	26			
MM	04	06	06			
YY	24	24	24			

Issued from:

D	D	D			
---	---	---	--	--	--

Issued by:

PJM	AF	PJM			
-----	----	-----	--	--	--

Distribution	F.A.O.	Electronic or Number of Copies				
ARCHITECT - ABK	JOHN PARKER	@		@		
ARCHITECT - ABK	PATRICK WHITE	@				
ARCHITECT - ABK	JAMES HULL	@				
ARCHITECT - ABK	TIHANA SUBANOVIC	@				
M&E CONSULTANT - HOMAN O BRIEN	BRIAN HOMAN	@				
M&E CONSULTANT - HOMAN O BRIEN	MARCELLA MOURA	@				
LANDSCAPE ARCHITECT - AECOM	MARK HALLINAN	@				
DLRCC	ELAINE JOHNSON	@				
DLRCC	GERARD O SULLIVAN	@				
DLRCC	DANCIU MARIN	@				

Document No.	Rev	Document Name	Status Code	Size	Revision History		
232250-PUNCH-XX-XX-DR-C-0151	C01	PROPOSED SUDS LAYOUT	S2	A1	C01	C01	C02
232250-PUNCH-XX-XX-DR-C-0201	C01	PROPOSED DRAINAGE LAYOUT	S2	A1	C01	C01	C02
232250-PUNCH-XX-XX-DR-C-0301	C01	PROPOSED WATERMAIN LAYOUT	S2	A1	C01	C01	C02
232250-PUNCH-XX-XX-DR-C-0403	C01	PROPOSED ROAD LAYOUT & LEVELS	S3	A1	C01	C02	C03
232250-PUNCH-XX-XX-DR-C-0461	C01	PROPOSED ROAD MARKINGS AND SIGNAGE	S3	A1	C01	C02	C03
232250-PUNCH-XX-XX-DR-C-0501	C01	PROPOSED DRAINAGE DETAILS - SHEET 1	S2	A1	C01	C02	C03
232250-PUNCH-XX-XX-DR-C-0502	C01	PROPOSED DRAINAGE DETAILS - SHEET 2	S2	A1	C01	C02	C03
232250-PUNCH-XX-XX-DR-C-0601	C01	AUTOTRACK SWEEP PATH ANALYSIS	S2	A1	C01	C01	C02
232250-PUNCH-XX-XX-DR-C-0602	C01	AUTOTRACK PRIVATE CAR	S2	A1	C01	C01	C02
232250-PUNCH-XX-XX-DR-C-0603	C01	AUTOTRACK PRIVATE CAR - BASEMENT CAR PARK	S2	A1	C01	C01	C02

Bending schedule included:

<b>Issue Status</b>	S2	S2	A0			
---------------------	----	----	----	--	--	--

### Status Code (Purpose of Issue)

S0 WIP S1 Coordination S2 Information S3 Review & comment S4 Work Stage Approval S6 PIM Authorisation S7 AIM Authorisation  
A0 Planning A1 Pre-Tender A2 Tender A3 Contract A4 Construction A5 Legal  
A0/A1/A2/A3... Approved & accepted as Stage Completed CR As Constructed

Volume	Role	Sheet	Page
XX	C	1	3